OCUPOP

Shared Earth: UI improvements for map and messaging

PHASE 1 – UI/UX Design	**24 HRS**
UX Strategy	16 HRS
Detailed UI Design Updates	8 HRS
PHASE 2 – Development & Design Implementation	**64 HRS**
Update data schema	8 HRS
Design implementation & testing	24 HRS
Refactor map loading & user preferences	8 HRS
Enable bulk messaging & enforce rules and limitations	24 HRS
TOTAL HOURS	**88 HRS**

Total Cost (88HRS x $190/HR)	$16,720.00
10% Project Management Fee	$1,672.00
Total Budget	**$18,392.00**